



الدورة التدريبية لإتقان تحليل التأخير في عقود الإنشاءات



AGILE LEADERS
Training Center

16 - 20 Feb 2027
ميلان

الدورة التدريبية لإتقان تحليل التأخير في عقود الإنشاءات

المرجع: 36331_51636 التاريخ: 16 - 20 Feb 2027 الموقع: ميلان الرسوم: Euro 5700

Course Overview:

The Mastering Delay Analysis in Construction Contracts Training Course equips professionals with advanced Methods to navigate and analyze delays in construction projects. Participants will learn to identify construction delays, understand the delay claim life cycle, and use industry-standard techniques to resolve project delays effectively. The course covers practical methodologies such as As-Planned vs. As-Built analysis, forensic schedule analysis, and the application of the SCL Delay and Disruption Protocol. Through case studies and interactive sessions, professionals will master delay analysis techniques while adhering to construction contract compliance and mitigating risks in construction projects.

Target Audience:

- Project Managers in the construction industry
- Contract Managers and Construction Lawyers
- Delay Analysts and Forensic Schedulers
- Construction Engineers involved in project planning
- Quantity Surveyors and Claims Consultants

Targeted Organizational Departments:

- Project Management and Planning Departments
- Construction Legal and Claims Teams
- Engineering and Operations Management
- Contract Administration and Compliance Departments

Targeted Industries:

- Construction and Infrastructure Development
- Real Estate and Property Management
- Engineering and Architectural Firms
- Oil and Gas Infrastructure Projects
- Government and Municipal

Course Offerings:

By the end of this course, participants will be able to:

- Identify and analyze construction delays and delay claim life cycles.
- Effectively apply CPM programming techniques and validate project baselines.
- Perform As-Planned vs. As-Built analysis and handle concurrent delays.
- Implement the SCL Delay and Disruption Protocol and conduct forensic schedule analysis.
- Mitigate delays through acceleration strategies, manage total float, and prepare claims using electronic records.

Training Methodology:

This course will use case studies, group discussions, and workshops to teach delay analysis techniques. Participants will analyze real construction projects, learn critical path methods CPM and disruption analysis, practice negotiation, and work with project data to handle delays effectively.

Course Toolbox:

- ebooks on delay analysis techniques
- Templates for baseline validation, total float management, and programme approval
- Checklists for disruption and delay claims

Course Agenda:

Day 1: Introduction and Basics of Delay Analysis

- Introduction to Construction Delays **Topic 1:**
- Identifying Construction Delays **Topic 2:**
- Analysing Construction Delays **Topic 3:**
- Delay Claim Life Cycle **Topic 4:**
- Burning Issues in Delay Analysis **Topic 5:**
- Case Study on Delay Analysis **Topic 6:**
- Reflecting on the fundamentals of delay analysis and identifying the first steps in **Reflection & Review:** dealing with delays.

Day 2: Construction Programming Techniques

- Introduction to Construction Programmes Topic 1: •
- Project Planning and Work Breakdown Structure Topic 2: •
- CPM Programming Techniques Activity Durations and Relationships Topic 3: •
- Event Date Calculations Forward and Backward Pass Topic 4: •
- Total Float and Constraints in Project Planning Topic 5: •
- Baseline Validation Techniques Topic 6: •
- Review of planning and programming in construction and discussion on CPM **Reflection & Review:** •
programming.

Day 3: Delay Identification and Analysis

- Identifying Delay Events Topic 1: •
- Delay Identification and Recording Techniques Topic 2: •
- Introduction to Disruption and Delay Topic 3: •
- Calculating Disruption and Establishing Cause Topic 4: •
- Total Cost Claims and Global Claims in Construction Topic 5: •
- Measured Mile Analysis for Delay Claims Topic 6: •
- Reflecting on delay identification, calculation, and global claims. **Reflection & Review:** •

Day 4: Advanced Delay Analysis Techniques

- Introduction to Delay Analysis Techniques Topic 1: •
- Using CPM Techniques for Delay Analysis Topic 2: •
- Additive Methods of Delay Analysis Topic 3: •
- Impacted As-Planned and Time Impact Analysis Topic 4: •
- Collapsed As-Built and As-Built Based Methods of Analysis Topic 5: •
- Selection Criteria and SCL Delay and Disruption Protocol Topic 6: •
- Review of advanced techniques for delay analysis and introduction to SCL protocol. **Reflection & Review:** •

Day 5: Problematic Issues and Delay Mitigation

- Float and Delay Claims in Construction Topic 1: •
- Concurrency and Delay Analysis in Construction Contracts Topic 2: •
- Acceleration and Mitigation Strategies for Delays Topic 3: •
- Effective Presentation of Delay Analysis Topic 4: •
- Case Study: Airport Terminal Expansion and Delay Analysis Topic 5: •
- Practical Application: Preparing Graphical Presentations and Reports for Delays Topic 6: •
- Review of problematic issues in delay analysis and practical tips on mitigating delays. **Reflection & Review:** •

How This Course is Different from Other Courses:

The Mastering Delay Analysis in Construction Contracts Training Course provides an immersive, hands-on experience with practical applications of delay analysis techniques. Unlike other courses, this program emphasizes real-world problem-solving through comprehensive case studies. Participants will gain the robust ability to apply advanced Methods such as forensic schedule analysis, SCL Delay Protocol, and total float management to their own projects, ensuring they can effectively navigate and resolve delays. With personalized feedback and interactive sessions, this course guarantees that each participant leaves with a deep understanding of construction project planning, disruption analysis, and time control strategies that they can immediately implement in their careers.

فئات الدورات التدريبية

الدورات التدريبية في مجال البيئة والاستدامة	دورات إدارة الجودة وتطوير العمليات
دورات إدارة و تحليل البيانات ودورات علم البيانات	دورات إدارة و تطوير الموارد البشرية
دورات الذهن السيرياني ودورات تقنية المعلومات	دورات الاتصال الجماهيري و السياسات والعلاقات العامة
دورات التدريب القانوني والهشتريات والتعاقدات	دورات التسويق وإدارة علاقات العملاء وإدارة المبيعات
دورات الحوكمة وإدارة المخاطر والامتثال	دورات السكرتارية و إدارة المكاتب
دورات الصحة والسلامة والذهن المهني	دورات الصيانة ودورات المجالات الهندسية المتنوعة
دورات المحاسبة و التهويل و دورات الإدارة المالية	دورات المهارات الشخصية وتطوير الذات
دورات في مجالات القيادة والإدارة	دورات معتمدة من قبل هيئات دولية
دورات مكتب إدارة المشاريع وإدارة المشاريع الرشيقية	



معدن التدريب

أكر غانا	أثينا اليونان	أبوظبي الإمارات العربية المتحدة
الجبيل المملكة العربية السعودية	استنبول تركيا	أهستردام هولندا
الرياض المملكة العربية السعودية	الدوحة قطر	الدار البيضاء المغرب
المنامة مملكة البحرين	الكويت الكويت	القاهرة مصر
بانكوك تايلند	باكو أذربيجان	باريس فرنسا
برلين ألمانيا	برشلونة إسبانيا	براغ جمهورية التشيك
تيليسي جورجيا	بوكيت تايلاند	بورتو البرتغال
جنيف سويسرا	جاكارتا جمهورية إندونيسيا	تورنتو كندا
روما إيطاليا	دبي الإمارات العربية المتحدة	جوهانسبرغ جنوب أفريقيا
سنغافورة سنغافورة	سان دييغو الولايات المتحدة الأمريكية	زنجان تنزانيا
شيكاغو الولايات المتحدة الأمريكية	شرم الشيخ مصر	سيول كوريا الجنوبية
طوكيو اليابان	طشقند أوزبكستان	طرابزون تركيا
فرانكفورت ألمانيا	عن بعد منصة زووم	عمان المملكة الأردنية الهاشمية

مدن التدريب

كيب تاون جنوب افريقيا	كوالالمبور ماليزيا	فيينا النمسا
لندن المملكة المتحدة	لشبونة البرتغال	لانكاوي ماليزيا
مسقط سلطنة عمان	هدريد اسبانيا	ماربيا اسبانيا
ميونخ ألمانيا	ميلان إيطاليا	مونترو سويسرا
	نيويورك الولايات المتحدة الأمريكية	نيروبي كينيا